

School of Natural Sciences

SPACE UPDATE

October 11, 2017

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 261	Chris Amemiya	<ul style="list-style-type: none"> Two 220V outlets in hallway to be converted to e-power next week; Three nitrogen lines were converted to vacuum lines; just waiting on knobs; SNS is investigating additional shelving needs; flammables cabinet to be moved.
SE1 261	Gordon Bennett	<ul style="list-style-type: none"> SNS updating lab layouts with dimensions and will reach out to Dr. Bennett when ready.
SE1 281	Rebecca Ryals	<ul style="list-style-type: none"> SNS has reached out to Dr. Ryals regarding ordering of lab furniture and confirming other items to be ordered and existing e-power outlets; Facilities will request quotes to install the sink and for storage cage at Castle; Facilities is looking into an available acid cabinet; SNS is relocating flammables cabinet from SE1 261 to SE1 281.
SE1 283	Sora Kim	<ul style="list-style-type: none"> SNS has been in communication with Dr. Kim about setting up lab for July 2018 arrival.
SE1	Various – Shower/Face Wash Stations (53 projects to be addressed from 2018 to 2021)	<ul style="list-style-type: none"> Shower height issues will be addressed this year; work order has been submitted; Sinks that need to be lowered per ADA standards will occur next year; Quote for SE1 285 shower/face wash project received; contract in progress; Will be adding 220V outlet for new location of muffle furnace in SE1 285; change order will be submitted to reflect this change.
SE1	Building-wide Power Shutdown	<ul style="list-style-type: none"> Power will be shut down in SE1 from December 27th to 29th in order to conduct preventive maintenance on the electrical systems; all critical equipment will be backed out; Communication has been distributed to all faculty in SE1 and walk-thrus have begun in order to assess power and equipment needs during this period.

RESEARCH SPACE – SE2

Location	Occupancy	Status
SE2 340	Juris Grasis	<ul style="list-style-type: none"> Lab layout dimensions were sent to Dr. Grasis in September; SNS will follow up with him to determine any preliminary needs; SNS working on a PO to repair the extra -80 freezer at Castle to relocate to Grasis lab; Submitted work order for additional e-power in hallway; Tentatively planning a second walk-thru sometime around November 2017.

OTHER

Location	Occupancy	Status
Reptile Enclosures	Dan Edwards	<ul style="list-style-type: none"> Construction on enclosures and ADA approach began on Sept. 25th and is in progress; Landscape materials have been delivered to the site; Work on cattle fence is scheduled to begin end of October; Project completion window is prior to November 1, 2017 when cattle return to graze.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.