## RESEARCH SPACE – SE1

<table>
<thead>
<tr>
<th>Location</th>
<th>Occupancy</th>
<th>Status</th>
</tr>
</thead>
</table>
| SE1 377  | Michael Scheibner | • SNS, SOE & Facilities are coordinating the final details with Dr. Scheibner on the installation of the Attocube AFM (atomic force microscopy) system;  
• Order is expected to ship next week with an estimated install date of Dec. 10 to 18;  
• Vibration pads have been received and delivered to Dr. Scheibner; he will place in lab;  
• Facilities has completed fabrication of stainless steel cups to hold equipment feet; installation needs to be coordinated with the PI;  
• Lab power shutdown was completed to tie in all circuits;  
• Vinyl curtain installation is pending completion;  
• Shelf installation is pending removal of crate that is blocking location;  
• Items to be coordinated by Facilities in conjunction with equipment installation dates:  
  ➢ Fabrication/installation of overhead cable tray  
  ➢ Transport of leak detector from Castle to campus;  
  ➢ Ensure UCM plumbers are present on day of equipment installation. |

## CASTLE

<table>
<thead>
<tr>
<th>Location</th>
<th>Occupancy</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Building 1201, lab 1100</td>
<td>Shahar Sukenik</td>
<td>• Tinting of south exterior door window was completed on November 7th.</td>
</tr>
</tbody>
</table>

## OTHER

<table>
<thead>
<tr>
<th>Location</th>
<th>Occupancy</th>
<th>Status</th>
</tr>
</thead>
</table>
| Reserve Lands Reptile Enclosures | Dan Edwards | • New project to complete rock and gravel maintenance in reptile enclosures;  
• Purchase orders for gravel and labor have been finalized and vendor is directly coordinating with Dr. Edwards;  
• PO was issued this week for other landscaping materials;  
• Dr. Edwards has selected a container for purchase; Lolo to coordinate with procurement staff once FAU is obtained. |

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.