

School of Natural Sciences

SPACE UPDATE

April 14, 2016

RESEARCH SPACE IN SE1

Location	Occupancy	Status
SE1 235F	Shared Equipment Room	<ul style="list-style-type: none"> Lolo has drafted a shared equipment list; Annette and Lolo have scheduled a meeting with Jennifer Manily next week to discuss equipment placement and next steps.
SE1 256	Grad Student Quiet Study Space	<ul style="list-style-type: none"> Annette is collaborating with NS graduate students regarding quiet study space and other space changes that affect grad students; Graduate students are collecting feedback from their peers to share with Dean's staff;
SE1 277	Grad Student Work Stations	<ul style="list-style-type: none"> Annette is in the process of collecting feedback from bylaw unit chairs and graduate group chairs on strategies for space assignments in SE1 277.
SE1 381	Dustin Kleckner	<ul style="list-style-type: none"> Renovation work in main lab is in progress; Additional pipe repair completed; Stool & chair needs have been taken care of; Lighting work is pending; Exhaust is not providing sufficient air flow; additional work is required including 3" reducer.
SE1 381	Bin Liu	<ul style="list-style-type: none"> Renovation work in main lab is complete; Electrical outlet finished and area painted; Bin received two additional stools; no additional desks are available at this time; Will try to include additional work on lighting for 381A as part of Dustin's lighting work.

RESEARCH SPACE – SE2

Location	Occupancy	Status
SE2 050	Sam Traina	<ul style="list-style-type: none"> Items have been identified to be moved from SE1 261 into SE2 050; Chemicals, glassware and other small items can be moved over within next couple months; Feedback is pending from Asmeret and Teamrat about possible locations for the equipment to be relocated to SE2 050.

INSTRUCTIONAL LABS

Location	Occupancy	Status
SE1 170	Life Sciences Instructional Lab	<ul style="list-style-type: none"> Bids due April 14th; Plans will need to be reviewed by third party certified reviewer per Chief Building Official.
SE1 174A	Life Sciences Laboratory Prep Area	<ul style="list-style-type: none"> Quote has been received to install drop-down power in prep space.

OTHER

Location	Occupancy	Status
Corporation Yard	Greenhouse	<ul style="list-style-type: none">• Project is on schedule;• Drawings from the electrical engineer have been reviewed internally and by a third party certified reviewer;• Scheduling job walk for electrical and foundation proposals for week of April 18th;• Next update meeting scheduled for April 15th.
Reserve Lands	Reptile Enclosures	<ul style="list-style-type: none">• Phil Woods has distributed a map showing the enclosure location;• Tibor Toth, Mark Lutz and Dan Edwards will need to meet to confirm plans with Facilities;• Dan's estimated completion date is September 30th.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.