

School of Natural Sciences

SPACE UPDATE

March 29, 2017

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 253	Stephanie Woo	<ul style="list-style-type: none"> • Ultracentrifuge moved from 253D to 301K; electrical work in 301K is complete; Lolo is working with SNS Procurement to schedule vendor to set up equipment; • New shelves for 253E (next to fume hood) have been installed; • Received quote for vacuum line installation (joint work order with Ge lab).
SE1 253	Xeukai “Susan” Ge	<ul style="list-style-type: none"> • Received quote for vacuum line installation (joint work order with Ge lab).
SE1 253	Rudy Ortiz	<ul style="list-style-type: none"> • Biosafety hood in 253D has been moved to Ortiz support room 253A; it has been re-certified and is ready for use; • Lolo has requested a quote to install new outlet for table top centrifuge.
SE1	Various – Shower/Face Wash Stations	<ul style="list-style-type: none"> • SNS & Facilities will meet with EH&S Director Mal Donahue on April 3rd to discuss progress on items below: <ul style="list-style-type: none"> ➤ Plan is to temporarily use SE1 201 (EAL) for hazardous chemicals needed for on-going research; graduate student Bobby Nakamoto coordinating with Liying in EAL; ➤ Plan to request immediate installation of compliant shower/eye wash station in SE1 285; ➤ Determined in consultation with faculty that SE1 283 does not require shower/eye wash in the foreseeable future and door between SE1 283 & 285 can remain in place for now; • Facilities and EH&S have walked building with lab designers; we are awaiting the preliminary recommendations; will follow up with EH&S on April 3rd.
SE1 & Castle	Various – Fire Marshal Correction Notices	<ul style="list-style-type: none"> • SNS & Facilities are determining plan of action to address correction notices issued by campus fire marshal in late Fall 2016; • Facilities & SNS have performed building walk-thrus of Castle/SE1 and identified next steps; • Lolo has developed a matrix of correction items and corrections are in progress; • Building Manager Mark Lutz has requested further clarification via email from Fire Marshal; • Facilities & SNS will meet with faculty as needed after clarification from the Fire Marshal.

RESEARCH SPACE – CASTLE

Location	Occupancy	Status
1201 building, room 1300	Maria Elena Zoghbi	<ul style="list-style-type: none"> • SNS has contacted Professor Zoghbi to confirm lab completion.

OTHER

Location	Occupancy	Status
Corporation Yard	Greenhouses	<ul style="list-style-type: none">• Professor Sexton has formed a Greenhouse Committee to oversee the on-going use and management of the greenhouse;• LES grand opening is scheduled for Wednesday, April 5th at 3pm.
Reptile Enclosures	Dan Edwards	<ul style="list-style-type: none">• Professor Edwards has confirmed the fundamental project needs with Physical Planning;• Physical Planning is addressing site mitigation issues and modification to the grazing license;• Facilities & SNS will meet with Physical Planning on April 10th to confirm project site logistics and next steps.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.