

School of Natural Sciences

**SPACE UPDATE**

April 12, 2017

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 253	Stephanie Woo	<ul style="list-style-type: none"> <li>• Ultracentrifuge moved from 253D to 301K; electrical work in 301K is complete; Beckman is coming April 17th to set up the equipment;</li> <li>• Vacuum lines installed; pending shipment of new knobs (joint work order with Ge lab).</li> </ul>
SE1 253	Xeukai “Susan” Ge	<ul style="list-style-type: none"> <li>• Vacuum lines installed; pending shipment of new knobs (joint work order with Ge lab).</li> </ul>
SE1 253	Rudy Ortiz	<ul style="list-style-type: none"> <li>• Lolo requesting a new quote to install outlet in 253F for table top centrifuge.</li> </ul>
SE1	Various – Shower/Face Wash Stations	<ul style="list-style-type: none"> <li>• SNS &amp; Facilities met with EH&amp;S Director Mal Donahue on April 3<sup>rd</sup> to discuss progress on items below:                             <ul style="list-style-type: none"> <li>➢ Plan is to temporarily use SE1 201 (EAL) for hazardous chemicals needed for on-going research; graduate student Bobby Nakamoto coordinating with Liying in EAL; SNS staff need to follow up on status;</li> <li>➢ Plan to request immediate installation of compliant shower/eye wash station in SE1 285; waiting for lab design documents;</li> <li>➢ Determined in consultation with faculty that SE1 283 does not require shower/eye wash in the foreseeable future and door between SE1 283 &amp; 285 can remain in place for now;</li> </ul> </li> <li>• Facilities and EH&amp;S have walked building with lab designers; still awaiting the preliminary recommendations and lab designs.</li> </ul>
SE1 & Castle	Various – Fire Marshal Correction Notices	<ul style="list-style-type: none"> <li>• SNS &amp; Facilities are coordinating actions to address correction notices issued by campus fire marshal in late Fall 2016;</li> <li>• Facilities &amp; SNS have performed building walk-thrus of Castle/SE1 and identified next steps;</li> <li>• Lolo has developed a matrix of correction items and corrections are in progress;</li> <li>• Building Manager Mark Lutz has requested further clarification via email from Fire Marshal; still awaiting reply;</li> <li>• Facilities &amp; SNS will meet with faculty as needed on items they are responsible for.</li> </ul>

RESEARCH SPACE – CASTLE

Location	Occupancy	Status
1201 building, room 1300	Maria Elena Zoghbi	<ul style="list-style-type: none"> <li>• SNS has contacted Professor Zoghbi to confirm lab completion.</li> </ul>

OTHER

<b>Location</b>	<b>Occupancy</b>	<b>Status</b>
Reptile Enclosures	Dan Edwards	<ul style="list-style-type: none"><li>• Professor Edwards has confirmed the fundamental project needs with Physical Planning;</li><li>• Physical Planning is addressing site mitigation issues and modification to the grazing license;</li><li>• April 10<sup>th</sup> meeting with Physical Planning to confirm project site logistics and next steps was cancelled and needs to be rescheduled; awaiting response from Physical Planning.</li></ul>

Please contact Annette Garcia with any questions at [agarcia@ucmerced.edu](mailto:agarcia@ucmerced.edu) or 209-228-4004.