

School of Natural Sciences

SPACE UPDATE

April 27, 2016

RESEARCH SPACE IN SE1

Location	Occupancy	Status
SE1 235F & other	Shared Equipment Room	<ul style="list-style-type: none"> Lolo has drafted a shared equipment list; Annette and Lolo met with Jennifer Manilay on 4/22 to discuss equipment placement and next steps.
SE1 256	Grad Student Quiet Study Space	<ul style="list-style-type: none"> Annette is collaborating with NS graduate students regarding quiet study space and other space changes that affect grad students; Annette and Bobbi are meeting bi-weekly with a small group of NS graduate students to coordinate the reconfiguration; Graduate students are collecting feedback from their peers to share with Dean's staff;
SE1 277	Grad Student Work Stations	<ul style="list-style-type: none"> Annette is in the process of collecting feedback from bylaw unit chairs and graduate group chairs on strategies for space assignments in SE1 277; NS is in the process of purchasing lockers; a total a 152 lockers are expected.
SE1 381	Dustin Kleckner	<ul style="list-style-type: none"> Renovation work in main lab is in progress; Additional pipe repair completed; Stool & chair needs have been taken care of; Lighting work is pending; Exhaust is not providing sufficient air flow; additional work is required including 3" reducer.
SE1 381	Bin Liu	<ul style="list-style-type: none"> Renovation work in main lab is complete; Electrical outlet finished and area painted; Bin received two additional stools; no additional desks are available at this time; Will try to include additional work on lighting for 381A as part of Dustin's lighting work.

RESEARCH SPACE - SE2

Location	Occupancy	Status
SE2 050	Sam Traina	<ul style="list-style-type: none"> Items have been identified to be moved from SE1 261 into SE2 050; Chemicals, glassware and other small items can be moved over within next couple months; Feedback is pending from Asmeret and Teamrat about possible locations for the equipment to be relocated to SE2 050.

INSTRUCTIONAL LABS

Location	Occupancy	Status
SE1 170	Life Sciences Instructional Lab	<ul style="list-style-type: none"> • Bids received on April 14th; proposal has been reviewed and accepted; FAU provided; • Updated R&A (Renovation & Alteration) form is completed and being routed for signatures; • Plans will need to be reviewed by third party certified reviewer per Chief Building Official.
SE1 174A	Life Sciences Laboratory Prep Area	<ul style="list-style-type: none"> • Work was completed on 4/27.

OTHER

Location	Occupancy	Status
Corporation Yard	Greenhouse	<ul style="list-style-type: none"> • Project is on schedule; • Drawings from the electrical engineer have been reviewed internally and by a third party certified reviewer; • Job walk for electrical and foundation proposals occurred last week; • Electrical bids received on 4/27; foundation bids due 4/28; • Next update meeting scheduled for April 29th at 11am.
Reserve Lands	Reptile Enclosures	<ul style="list-style-type: none"> • Phil Woods sent out a new map on April 13th showing the enclosure location; • Once location is confirmed, plans will need to be presented to the Campuswide Space Planning Committee; • Dan's proposed timeline estimates a completion date of September 30th.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.