

School of Natural Sciences

SPACE UPDATE

November 16, 2016

RESEARCH SPACE IN SE1

Location	Occupancy	Status
SE1 253	Stephanie Woo	<ul style="list-style-type: none"> • Shower in 253D needs to be removed; shower in hallway needs to be replaced; Expected completion by Friday 11/18; • Lolo removed gas cylinders; liquid reagents have been discarded; extra bottles available; pending removal of other supplies in support rooms; • SNS has obtained material for black-out of door windows in 253D; • Professor Woo has provided dimensions on vibration table; Mark has confirmed it will fit; • Waiting on decision from Professor on whether or not filing cabinet is to remain in 253E; • Need to follow up with Professor Woo on additional requests for air line, moving shelves and whether or not stand-alone tissue culture hood will remain in 253D; • SNS requested access to first floor long bar corridor for use of cold room at SE1 122.
SE1 253	Xeukai "Susan" Ge	<ul style="list-style-type: none"> • Confirmed walk-thru date with Professor Ge for Friday, November 18th; • Will discuss the use of the fume hood in 253D and all other needs.
SE1 301	Anna Beaudin	<ul style="list-style-type: none"> • New non-ADA sink & counter top are being installed on Nov. 16th; • Work order submitted for in-house plumbers to provide quote for vacuum line installation; • Mark submitted work order for re-installation of existing gas rack in 301J; • SNS ordering three additional lab stools; • No need to update light switch in 301C as confirmed on Nov. 9th.
SE1 381A	Bin Liu	<ul style="list-style-type: none"> • Contract has been issued to add independent light control to 381A; • Work is scheduled for the week of November 28th.

RESEARCH SPACE - SE2

Location	Occupancy	Status
SE2 050	Sam Traina	<ul style="list-style-type: none"> • There are only a few boxes of miscellaneous items pending transfer to SE2 050.

RESEARCH SPACE - CASTLE

Location	Occupancy	Status
1201 building, room 1300	Maria Elena Zoghbi	<ul style="list-style-type: none"> • Awaiting specs on new -80 freezer and centrifuge; • Pending confirmation of request to change EPA 5 outlet for -80 freezer to go in 1304; will know once equipment arrives and fit is confirmed; • Awaiting confirmation of request to move drying rack for glassware from 1301 to 1314; • Once Professor Zoghbi determines the size of gas tanks needed, a work order will need to be submitted to add a wall-mount bracket; • Professor Zoghbi to discuss location of refrigerator in 1304 with Andy LiWang. • Facilities addressed issue with screws in the floor and submitted work order for light bulbs.

INSTRUCTIONAL LABS

Location	Occupancy	Status
SE1 170	Life Sciences Instructional Lab	<ul style="list-style-type: none"> • Renovation is in progress; • Facilities ordering Phoenix valve and sink; submitting change order GFI outlets; creating PO for final hood certification; • Jim Whalen will be purchasing backless lab stools; • Pallet of spare electronic parts needs to be removed by UCM IT; Mark has contacted IT; • Projected completion date is December 31, 2016.

OTHER

Location	Occupancy	Status
Corporation Yard	Greenhouses	<ul style="list-style-type: none"> • Final electrical work is in progress; manufacturer is sending missing parts to install heaters; • Last walk-thru with the electrician and general contractor occurred on Nov. 10th; will need to perform final walk-thru once heaters are installed and inspection is completed; • SNS and Facilities are meeting with faculty on Nov. 21st to discuss final logistical details.
Reserve Lands	Reptile Enclosures	<ul style="list-style-type: none"> • Reached out to Phil Woods & Abigail Rider on status of project; • Last update was that we were awaiting a response from Fish & Wildlife (via Abigail Rider and Phil Woods) regarding need to put up a fence for California Tiger Salamander; once that determination is made, next steps will need to be coordinated with Facilities/Van Van Fleet.
SE1 Lobby	Benches	<ul style="list-style-type: none"> • Five new benches are expected to arrive on Nov. 22nd; Lolo is trying to coordinate same-day installation to avoid issues with storage of benches; • Lolo will confirm final placement of benches with Building Official Steve Roach once they arrive.
SE1 256	Grad Student Quiet Study Space	<ul style="list-style-type: none"> • Room is ready for occupancy once CatCard access is granted; • Communication will go out to grad students once access is confirmed.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.