## School of Natural Sciences SPACE UPDATE

January 31, 2018

## RESEARCH SPACE - SE1

Location	Occupancy	Status
SE1 261	Chris Amemiya	<ul> <li>-20 freezer has been moved to make room for Bennett equipment.</li> </ul>
SE1 261	Gordon Bennett	Electrical work order completed;
		• Flammable cabinet will be relocated by 2/1/18.
SE1 281	Rebecca Ryals	<ul> <li>Lab furniture is expected to arrive by the end of the week; Facilities is doing walk-through on 1/31/18 with sink and shower vendor to get quote for installation of lab furniture;</li> <li>Status of other equipment is as follows: acid cabinet (pending placement under benches), pull-out shelving (Facilities started assembly and installation) and shelves/brackets (pending installation once furniture is installed);</li> <li>Contracts for sink installation and shower/face wash are finalized; work to start next week;</li> <li>Received bid for field equipment storage cage; contract in progress; will need to move wind tunnel out of identified location for storage.</li> </ul>
SE1 283	Sora Kim	SNS will plan lab walk-through with Dr. Kim around mid-March, unless she requests sooner.
SE1	Shower/Face Wash	Per phone call on 12/11/17, campus leadership is determining best overall strategy for
	Stations (53 projects	addressing all shower/face wash compliance issues in SE1; follow-up meeting on 2/1/18.
	to be addressed from	
	2018 to 2021)	

## RESEARCH SPACE – SE2

Location	Occupancy	Status
SE2 340	Juris Grasis	Lab is ready; just confirming additional lab stools that need to be ordered.

## **OTHER**

Location	Occupancy	Status
Reptile	Dan Edwards	• Grand opening of reptile enclosures scheduled for February 8th from 11:30 am to 1:30 pm;
Enclosures		invitation was sent out on 1/29/18.

 $\textit{Please contact Annette Garcia with any questions at } \underline{\textit{agarcia@ucmerced.edu}} \ or \ 209-228-4004.$