School of Natural Sciences SPACE UPDATE March 21, 2018

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 281	Rebecca Ryals	 Lab furniture has been installed; pending relocation of one pallet to Castle warehouse; Electrical to benches is done; work order pending to drill holes for outlets along wall; Shelving is in place and can be adjusted as desired; Acid cabinet installed and swapped out with new one from vendor; Sink and shower/face wash installation are complete; final inspection on 3/21; Received quote for compressed air and vacuum lines; confirming exact location; Wind tunnel moved out of identified location for field equipment storage cage; will schedule installation of chain link fence.
SE1 283	Sora Kim	 Walk-through with Sora Kim on 3/20/18 to confirm lab set-up needs: Lab manager desk space – will assign a desk in SE1 277; Nitrogen dewar – SNS will try to find PI with shareable nitrogen dewar in SE1; if not, Dr. Kim's dewar in SE1 285 will need to be chained to wall; Shelving – Dr. Kim will use surplus shelving in lab as needed and have SNS pick up any leftovers; Safety glass dispenser – Dr. Kim will inquire about safety glass dispenser during upcoming meeting w/ EH&S on 3/22; Phone line in lab – SNS admin operations staff will place request to activate landline in lab; existing handset is available.
SE1	Shower/Face Wash Stations (53 projects to be addressed from 2018 to 2021)	Request for Proposal to be issued for licensed architect to serve as lead design consultant and oversee all subconsultants involved in corrections for compliance with shower/face wash requirements and other identified ADA issues such as sink heights.

RESEARCH SPACE – SE2

Location	Occupancy	Status
SE2 340	Juris Grasis	Chemical resistant tops have been installed; benches to be raised with assistance of
		hydraulic lift; scheduled for 3/26/18.

Please contact Annette Garcia with any questions at <u>agarcia@ucmerced.edu</u> or 209-228-4004.