

School of Natural Sciences

SPACE UPDATE

May 2, 2018

RESEARCH SPACE – SE1

| Location | Occupancy | Status |
|-----------------|-------------------|--|
| SE1 281 | Rebecca Ryals | <ul style="list-style-type: none">• Change order to install compressed air and vacuum lines has been executed;• Vacuum line will need to be brought over from the point of connection in SE1 271;• Work will be scheduled for this week or next. |
| SE1 377 | Michael Scheibner | <ul style="list-style-type: none">• SNS, SOE & Facilities continue to work with Dr. Scheibner on planning to meet the infrastructure needs for the installation of the Attocube AFM (atomic force microscopy) system; order is expected to arrive on August 1st;• Vibration testing was conducted on April 10th to confirm best equipment layout options; preliminary results have been shared; awaiting final results for analysis by campus engineer;• Dr. Scheibner will be gathering information on additional set-up needs;• Next planning meeting will be scheduled for May 7th. |

CASTLE

| Location | Occupancy | Status |
|----------------------------|------------------|--|
| Building 1201, lab 1100 | Shahar Sukenik | <ul style="list-style-type: none">• Lab walk-thru scheduled for May 10th;• Dr. Sukenik to confirm details of spinning microscope he will purchase;• Facilities & SNS are confirming type of A/C unit to purchase in consultation with campus engineer; verifying existing electrical. |

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.