

School of Natural Sciences
SPACE UPDATE
January 16, 2019

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 377	Michael Scheibner	<ul style="list-style-type: none">• SNS, SOE & Facilities continue to work with Dr. Scheibner on the installation of the Attocube AFM (atomic force microscopy) system;• Installation by vendor commenced on December 10th;• Replacement compressor arrived and has been installed;• Vendor is back on site this week to finalize installation;• Overhead cable tray – pending determination of need by Dr. Scheibner;• Gantry lift can be returned to Central Plant.

OTHER

Location	Occupancy	Status
Reserve Lands Reptile Enclosures	Dan Edwards	<ul style="list-style-type: none">• Project in progress to finish rock and gravel placement in reptile enclosures;• Gravel, labor and landscaping materials work in progress; need to confirm status with Dr. Edwards;• Storage container is being modified/painted by vendor and is expected to ship out in the next week or two depending on weather; will need to coordinate removal of fencing;• Lolo to coordinate placement of container based on instructions from Dr. Edwards.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.