

School of Natural Sciences
SPACE UPDATE
 January 30, 2019

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 377	Michael Scheibner	<ul style="list-style-type: none"> • Installation of the Attocube AFM (atomic force microscopy) system is essentially complete and equipment has been officially accepted by UC Merced; • Overhead cable tray – on hold until future notification of need by Dr. Scheibner.
SE1	Multiple Labs – Shower/Eyewash Project	<ul style="list-style-type: none"> • Multiple labs on floors 1, 2 and 3 of SE1 require new shower/eyewash installations to meet current code; • Work on first floor labs commenced week of January 7th and remaining first floor labs are being completed on Jan. 30th; • Work on second floor labs commenced week of January 22nd and remaining second floor labs are being completed on Jan. 30th & 31st; • Work on third floor labs expected to occur from Jan. 31st through Feb. 1st; • Facilities and SNS have met with faculty in all affected labs to manage impacts to labs.

OTHER

Location	Occupancy	Status
Reserve Lands Reptile Enclosures	Dan Edwards	<ul style="list-style-type: none"> • Project in progress to finish rock and gravel placement in reptile enclosures; • Gravel and landscaping material placement is in progress; weather conditions are causing delays; • Storage container is ready; Lolo to coordinate placement of container contingent on weather conditions and on instructions from Dr. Edwards.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.