

School of Natural Sciences

**SPACE UPDATE**

February 22, 2017

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 253	Stephanie Woo	<ul style="list-style-type: none"> <li>• Work request submitted to move ultracentrifuge from 253D to 301K;</li> <li>• Need to move tabletop centrifuge from 253E; confirming location with Professors Ortiz &amp; Ge;</li> <li>• Biosafety hood in 253D has been decontaminated; needs to be moved to Ortiz room 253A.</li> </ul>
SE1 253	Xeucai “Susan” Ge	<ul style="list-style-type: none"> <li>• Biosafety hood in 253C has been decontaminated; ready for use;</li> <li>• Three freezers moved from 343N to 253N; two of them will need to be surplused and have been tagged.</li> </ul>
SE1 301	Anna Beaudin	<ul style="list-style-type: none"> <li>• Gas cylinder manifold installed;</li> <li>• SNS staff confirming completion of lab set-up; waiting for response from Professor Beaudin.</li> </ul>
SE1	Various – Shower/Face Wash Stations	<ul style="list-style-type: none"> <li>• Facilities, SNS and EH&amp;S are collaborating to determine solutions for building-wide issues with OSHA compliance regarding shower &amp; face wash stations – (OSHA standards require simultaneous and hands-free use of shower &amp; face wash stations);</li> <li>• Proposed solution to immediate issues with hazardous chemicals that were used in SE1 285 is to temporarily use SE1 201 (EAL);</li> <li>• Met with Professor O’Day to confirm plans regarding SE1 285; Bobby Nakamoto to send list to Professor O’Day and Asst Dean Garcia specifying chemicals that need to be used in short-term for on-going research;</li> <li>• Plan to request immediate installation of compliant shower/eye wash station in SE1 285;</li> <li>• Determined in consultation with faculty that SE1 283 does not require shower/eye wash in the foreseeable future and door between SE1 283 &amp; 285 can remain in place for now;</li> <li>• Facilities and EH&amp;S have walked building with lab designers; we are awaiting the preliminary recommendations;</li> <li>• SNS will request a meeting with Deb Motton, who has temporary oversight of EH&amp;S.</li> </ul>
SE1 & Castle	Various – Fire Marshal Correction Notices	<ul style="list-style-type: none"> <li>• SNS &amp; Facilities are determining plan of action to address correction notices issued by campus fire marshal;</li> <li>• Lolo has developed a matrix of correction items;</li> <li>• Facilities &amp; SNS have scheduled building walk-thrus and then meet with the Fire Marshal;</li> <li>• Facilities &amp; SNS will meet with faculty after meeting with the Fire Marshal.</li> </ul>

RESEARCH SPACE – CASTLE

Location	Occupancy	Status
1201 building, room 1300	Maria Elena Zoghbi	<ul style="list-style-type: none"> <li>• Wall-mount bracket from SE1 253 will be used for Argon gas tank in Zoghbi lab; Work order for installation is pending completion.</li> </ul>

OTHER

Location	Occupancy	Status
Corporation Yard	Greenhouses	<ul style="list-style-type: none"> <li>• Greenhouses are installed; pending issues include:                             <ul style="list-style-type: none"> <li>➤ <i>Gaps in foundation:</i> work completed; remaining gaps have been redone;</li> <li>➤ <i>Propane tanks:</i> need to confirm if gas propane tank has been installed;</li> <li>➤ <i>Lighting:</i> faculty to determine lighting options;</li> <li>➤ <i>Benches:</i> all benches have been brought over from Castle; faculty and researchers coordinating bench assembly and installation;</li> <li>➤ <i>Maintenance:</i> faculty plan to pursue part-time hire to handle basic maintenance needs like watering;</li> </ul> </li> <li>• Final inspection occurred Feb. 16<sup>th</sup>;</li> <li>• Need to label the spigots as non-potable water; work ordered has been submitted;</li> <li>• LES to hold grand opening after Spring Break during the first week of April.</li> </ul>

Please contact Annette Garcia with any questions at [agarcia@ucmerced.edu](mailto:agarcia@ucmerced.edu) or 209-228-4004.