

School of Natural Sciences

SPACE UPDATE

March 8, 2019

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1	Multiple Labs – Shower/Eyewash Project	<ul style="list-style-type: none">• Multiple labs on floors 1, 2 and 3 of SE1 require new shower/eyewash installations to meet current code; the first phase of installations commenced in January 2019;• This phase of shower/eyewash installations has been completed with the exception of SE1 168;• Additional location required on 1st floor near SE1 168 has been identified; needs to be confirmed and scheduled by Project Manager;• Flow tests were performed in late February; all completed installations have passed flow tests.

OTHER

Location	Occupancy	Status
Reserve Lands Reptile Enclosures	Dan Edwards	<ul style="list-style-type: none">• Project in progress to finish rock and gravel placement in reptile enclosures;• Gravel and landscaping material placement is pending completion; weather conditions have caused challenges with access; once vendor confirms appropriate conditions for work to proceed, we will need to coordinate with campus biologist Francesca Cannizzo;• Storage container is ready; waiting on confirmation from campus biologist and Dr. Edwards on delivery.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.