

School of Natural Sciences
SPACE UPDATE
March 20, 2019

RESEARCH SPACE – SE1

| Location | Occupancy | Status |
|-----------------|--|--|
| SE1 | Multiple Labs – Shower/Eyewash Project | <ul style="list-style-type: none">• One remaining location in SE1 requires a new compliant shower/eyewash installation; the first phase of installations is nearly complete;• Work on additional location in SE1 168 has commenced. |

OTHER

| Location | Occupancy | Status |
|----------------------------------|------------------|---|
| Reserve Lands Reptile Enclosures | Dan Edwards | <ul style="list-style-type: none">• Project to finish rock and gravel placement in reptile enclosures is pending completion;• Gravel and landscaping material placement is pending completion; weather conditions have caused challenges with access; once vendor confirms appropriate conditions for work to proceed, we will need to coordinate with campus biologist Francesca Cannizzo;• Storage container is ready; waiting on confirmation from campus biologist and Dr. Edwards on delivery. |

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.