

School of Natural Sciences
SPACE UPDATE
 June 26, 2018

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 377	Michael Scheibner	<ul style="list-style-type: none"> • SNS, SOE & Facilities continue to work with Dr. Scheibner on planning to meet the infrastructure needs for the installation of the Attocube AFM (atomic force microscopy) system; order is expected to arrive in September/October; • Jim Brugger is finalizing the calculations on number of vibration pads needed; • Mic RT table model has been identified; Lolo confirming final selection with Dr. Scheibner; • Dr. Scheibner to confirm with vendor if hydraulic lift is acceptable in lieu of crane that is recommended in specs; will also confirm that parts needed for installation are included or that we are provided with specifics; • Dr. Scheibner to initiate purchase of sound cancellation box through SNS procurement in coordination with SOE for confirmation of their funding; • Walk-thru with UCM electrician took place on June 25th; quote for power needs expected by the end of the week; • Mark to acquire estimate for cable tray and vinyl curtain installation; • Mark to coordinate with UCM plumbers to be present on day of equipment installation; • First draft project budget being finalized; • Next planning meeting will be scheduled for week of July 16th.

CASTLE

Location	Occupancy	Status
Building 1201, lab 1100	Shahar Sukenik	<ul style="list-style-type: none"> • Received quote on A/C unit; need to discuss options with Dr. Sukenik; • Four requested gas cylinder racks have been installed; • Facilities following up on work order for door sweep on exterior door to minimize dust; • Vetted air pressure change from negative to positive with SOE; ready to proceed with work order once lab is occupied; • Mark provided lab temperature readings from lab thermostats to Dr. Sukenik.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.