

School of Natural Sciences

SPACE UPDATE

July 18, 2018

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 377	Michael Scheibner	<ul style="list-style-type: none"> • SNS, SOE & Facilities continue to work with Dr. Scheibner on planning to meet the infrastructure needs for the installation of the Attocube AFM (atomic force microscopy) system; order is now expected to be installed in early November; • Jim Brugger will confirm the necessary number of vibration pads needed at next meeting; • Lolo is placing order for Mic RT table; • Dr. Scheibner contacted vendor re: using our hydraulic lift in lieu of crane that is recommended in specs; need to discuss further at next meeting; • Need to confirm if purchase of sound cancellation box has been initiated; • Work order has been submitted for electrical and lights; • Mark is working with the UCM Machine Shop on building the cable tray; • Mark will provide info on vinyl curtain to be ordered from Grainger by SNS; • Mark to coordinate with UCM plumbers to be present on day of equipment installation; • Preliminary project budget has been created; updating with actual costs as we go; • Next planning meeting is scheduled for July 19th.

CASTLE

Location	Occupancy	Status
Building 1201, lab 1100	Shahar Sukenik	<ul style="list-style-type: none"> • Exploring alternate solution to wall A/C unit; Professor Sukenik acquiring quotes for an environmental control box with A/C capability; • Facilities waiting on work order for door sweep on exterior door to minimize dust; • Air pressure flow has been changed from negative to positive in support rooms 1111 and 1112 as requested.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.