

School of Natural Sciences
SPACE UPDATE
 August 1, 2018

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 377	Michael Scheibner	<ul style="list-style-type: none"> • SNS, SOE & Facilities continue to work with Dr. Scheibner on planning to meet the infrastructure needs for the installation of the Attocube AFM (atomic force microscopy) system; order is now expected to be installed in early November; • Jim Brugger and Dr. Scheibner met to discuss best configuration of equipment to be placed on vibration pads; final decisions still need to be made on configuration; • Lolo is placing order for Mic RT table; • Mark provided information on gantry lift to Dr. Scheibner to assess suitability for project; • Work order has been submitted for electrical and lights; • Mark is working with the UCM Machine Shop on building the cable tray; (confirming use of stainless steel bolts); • Mark will provide info on vinyl curtain to be ordered from Grainger by SNS; • Mark to coordinate with UCM plumbers to be present on day of equipment installation; • Next planning meeting is scheduled for August 20th.

CASTLE

Location	Occupancy	Status
Building 1201, lab 1100	Shahar Sukenik	<ul style="list-style-type: none"> • Professor Sukenik to proceed with purchase of an environmental control box for temperature control; • Facilities still verifying work order for door sweep on exterior door to minimize dust.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.