

School of Natural Sciences

SPACE UPDATE

August 22, 2018

RESEARCH SPACE – SE1

| Location | Occupancy | Status |
|----------|-------------------|--|
| SE1 377 | Michael Scheibner | <ul style="list-style-type: none"> • SNS, SOE & Facilities continue to work with Dr. Scheibner on planning to meet the infrastructure needs for the installation of the Attocube AFM (atomic force microscopy) system; order is expected to be installed in early November; • Dr. Scheibner to coordinate configuration of equipment to be placed on vibration pads and communicate to project engineer Jim Brugger; • Mic RT table has been ordered by SNS; • Vendor confirmed suitability of existing gantry lift for project; • Work order has been submitted for electrical and lights; Dr. Scheibner to provide possible dates in early September for work to be conducted; • All materials for cable tray have been received; will hold off on installation until equipment arrives per request of Dr. Scheibner; • Mark will take measurements to determine which vinyl curtain needs to be ordered from Grainger by SNS; • Once delivery and installations dates have been confirmed, Facilities will need to coordinate transport of leak detector from Castle to campus; • Facilities to coordinate with UCM plumbers to be present on day of equipment installation; • Next planning meeting to be scheduled. |

CASTLE

| Location | Occupancy | Status |
|-------------------------|----------------|---|
| Building 1201, lab 1100 | Shahar Sukenik | <ul style="list-style-type: none"> • Facilities to acquire quote for local vendor to tint south exterior door window; • Facilities is re-ordering correct door sweep for south exterior door. |

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.