

School of Natural Sciences

SPACE UPDATE

September 26, 2018

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 377	Michael Scheibner	<ul style="list-style-type: none"> • SNS, SOE & Facilities continue to work with Dr. Scheibner on planning to meet the infrastructure needs for the installation of the Attocube AFM (atomic force microscopy) system; order is expected to be installed in early November; • Engineer Jim Brugger is waiting on quote for purchase of vibration pads now that configuration and number has been confirmed; • Electrical work completed last week; need to coordinate lab power shutdown in order tie in all circuits; • All materials for cable tray have been received; will hold off on installation until equipment arrives per request of Dr. Scheibner; • Quote on vinyl curtain from Grainger has been submitted to SNS Procurement for processing; • Once delivery and installations dates have been confirmed, Facilities will need to coordinate transport of leak detector from Castle to campus; • Facilities to coordinate with UCM plumbers to be present on day of equipment installation; • Next planning meeting is scheduled for October 3rd.

CASTLE

Location	Occupancy	Status
Building 1201, lab 1100	Shahar Sukenik	<ul style="list-style-type: none"> • Purchase order issued for local vendor to tint south exterior door window; work to be scheduled within next few days; • Door sweep for south exterior door has been installed.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.