

School of Natural Sciences

SPACE UPDATE

October 17, 2018

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 377	Michael Scheibner	<ul style="list-style-type: none"> • SNS, SOE & Facilities continue to work with Dr. Scheibner on planning to meet the infrastructure needs for the installation of the Attocube AFM (atomic force microscopy) system; order is expected to be installed sometime between November 5th and 21st; • Awaiting a formal written quote for vibration pads so that SNS can place order; • Mark submitted work order for Machine Shop to create; • Mark will reschedule lab power shutdown for next week in order tie in all circuits; • All materials for cable tray have been received; will hold off on installation until equipment arrives per request of Dr. Scheibner; • Vinyl curtain has been received; Lolo submitted work order for installation; • Once delivery and installations dates have been confirmed, Facilities will need to coordinate transport of leak detector from Castle to campus; • Facilities to coordinate with UCM plumbers to be present on day of equipment installation.

CASTLE

Location	Occupancy	Status
Building 1201, lab 1100	Shahar Sukenik	<ul style="list-style-type: none"> • Purchase order issued for local vendor to tint south exterior door window; work is scheduled for October 19th.

OTHER

Location	Occupancy	Status
Reserve Lands Reptile Enclosures	Dan Edwards	<ul style="list-style-type: none"> • New project to complete rock and gravel maintenance in reptile enclosures; • Walk-through with vendor for maintenance work occurred on October 17th; • Quote will be received from vendor sometime next week; • Quotes obtained for 20' containers to store field equipment; need to find alternative quotes since initial quotes were too high.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.