

School of Natural Sciences

SPACE UPDATE

December 5, 2018

RESEARCH SPACE – SE1

Location	Occupancy	Status
SE1 377	Michael Scheibner	<ul style="list-style-type: none"> • SNS, SOE & Facilities are coordinating the final details with Dr. Scheibner on the installation of the Attocube AFM (atomic force microscopy) system; • Equipment has been received and is planned for installation from Dec. 10 to 18; • Vibration pads and equipment feet will be placed under equipment by Scheibner graduate students this week; • Vinyl curtain installation is completed; • Crates in lab have been removed, and shelf is being installed this week; • Items being coordinated by Facilities in conjunction with equipment installation dates: <ul style="list-style-type: none"> ➤ Fabrication/installation of overhead cable tray – requesting to begin work this week ➤ Transport of leak detector from Castle to campus – will be on site by Dec. 10th ➤ UCM plumbers and electricians are scheduled to be present on Dec. 10th & 11th ➤ Gantry lift work order was submitted to have on site by Dec. 10th

OTHER

Location	Occupancy	Status
Reserve Lands Reptile Enclosures	Dan Edwards	<ul style="list-style-type: none"> • New project to complete rock and gravel maintenance in reptile enclosures; • Purchase orders for gravel, labor and landscaping materials have been finalized and vendors are directly coordinating with Dr. Edwards; • Dr. Edwards is working with vendor to schedule work contingent on weather conditions; • SNS will coordinate purchase of storage container once notified by Dr. Edwards that other work has been completed.

Please contact Annette Garcia with any questions at agarcia@ucmerced.edu or 209-228-4004.