

School of Natural Sciences

**SPACE UPDATE**

January 10, 2018

RESEARCH SPACE - SE1

Location	Occupancy	Status
SE1 261	Chris Amemiya	<ul style="list-style-type: none"> <li>Need to move some equipment around to make space for Bennett equipment; will need to coordinate move of -20 freezer with Facilities after the holiday break.</li> </ul>
SE1 261	Gordon Bennett	<ul style="list-style-type: none"> <li>Work order completed to add three 110V e-power outlets (1 in 261C; 2 in 261N); receptacles just need to be swapped out for red ones;</li> <li>Flammable cabinet pending move within the lab.</li> </ul>
SE1 281	Rebecca Ryals	<ul style="list-style-type: none"> <li>SNS has confirmed lab furniture layout and received approval from Dr. Ryals to proceed with the current quote; working with SNS procurement to process the order;</li> <li>Status of other equipment is as follows: acid cabinet (arrived), pull-out shelving (ordered) and shelves/brackets (in stock);</li> <li>New sink arrived; finalizing the contract for installation;</li> <li>Shower/face wash quote received; Facilities will process contract w/ FAU provided by SNS;</li> <li>Received bid for field equipment storage cage; Facilities to submit contract using FAU provided by SNS; will need to move wind tunnel out of identified location for storage.</li> </ul>
SE1 283	Sora Kim	<ul style="list-style-type: none"> <li>SNS has reached out to Dr. Kim for update about possible lab set-up needs.</li> </ul>
SE1	Shower/Face Wash Stations (53 projects to be addressed from 2018 to 2021)	<ul style="list-style-type: none"> <li>Per phone call on 12/11/17, campus leadership is determining best overall strategy for addressing all shower/face wash compliance issues in SE1; follow-up meeting on 2/1/18;</li> <li>Shower height issues have been addressed.</li> </ul>
SE1	Building-wide Power Shutdown	<ul style="list-style-type: none"> <li>SE1 power shut down was successfully carried out from December 27<sup>th</sup> to 29<sup>th</sup>;</li> <li>Debrief meeting to be scheduled by Facilities to discuss any feedback or lessons learned for next time.</li> </ul>

RESEARCH SPACE - SE2

Location	Occupancy	Status
SE2 340	Juris Grasis	<ul style="list-style-type: none"> <li>Dr. Grasis has arrived and lab space is ready for occupancy; need to confirm additional lab stools that are needed.</li> </ul>

OTHER

Location	Occupancy	Status
Reptile Enclosures	Dan Edwards	<ul style="list-style-type: none"> <li>Project is complete.</li> </ul>

Please contact Annette Garcia with any questions at [agarcia@ucmerced.edu](mailto:agarcia@ucmerced.edu) or 209-228-4004.