

School of Natural Sciences  
**SPACE UPDATE**  
April 11, 2019

RESEARCH SPACE – SE1

<b>Location</b>	<b>Occupancy</b>	<b>Status</b>
SE1	Multiple Labs – Shower/Eyewash Project	<ul style="list-style-type: none"><li>• Work on additional shower/eyewash location in SE1 168 is pending completion;</li><li>• Four locations in SE1 require modifications to finalize project; affected faculty will be contacted by building manager.</li></ul>

OTHER

<b>Location</b>	<b>Occupancy</b>	<b>Status</b>
Reserve Lands Reptile Enclosures	Dan Edwards	<ul style="list-style-type: none"><li>• Project to finish rock and gravel placement in reptile enclosures is pending completion;</li><li>• Gravel and landscaping material placement is pending completion; vendor is checking to see if ground conditions are adequate for work to proceed, we will need to coordinate with campus biologist Francesca Cannizzo;</li><li>• Storage container is ready; waiting on confirmation from campus biologist and Dr. Edwards on delivery.</li></ul>

Please contact Annette Garcia with any questions at [agarcia@ucmerced.edu](mailto:agarcia@ucmerced.edu) or 209-228-4004.